



THE CITY OF
CANTON
WILLIAM J. HEALY II, MAYOR

ENGINEERING DEPARTMENT
Civil/Traffic/Parking/Signal & Lighting/Sign & Pavement Marking
Daniel J. Moeglin, P.E., S.I., City Engineer
2436 30th St. NE/Canton OH 44705
PH 330 - 489-6900 / FAX 330 - 489-3337

February 11, 2013

ADDENDUM #1

TO: PROSPECTIVE BIDDERS

RE: Mill Street SE Sanitary Sewer and Waterline Replacement G.P. 1188

The attention of all Bidders on the above project, bids which shall be taken on February 26, 2013 is called to this Addendum # 1.

Make the following corrections to the Construction Contract & Specifications Booklets:

1). **CHANGE** the following paragraph in the GENERAL INSTRUCTIONS on Pages 32-33:

From: (60) The number of days allowed for the completion of the work embraced in this contract shall be 30 standard working days from Notice to Proceed date. **Date for completion of work within the Mill Street Bridge project limits (defined on the plans) - July 17, 2013.**
Approximate Date of Mill Street Road Closure for Bridge Project (Beaver Construction) - June 12, 2013. Approximate Date of Existing Mill Street Bridge Demo (Beaver Construction) - June 17, 2013.

To: (60) **The project shall be complete within 21 standard working days of Beaver Construction's Mill Street closure (anticipated date: June 24, 2013). If the Contractor chooses to start the project prior to Beaver Construction's 21 standard working day closure, one-way traffic must be maintained on Mill Street SE.**

Make the following corrections on the Detail Plans:

1). **CHANGE** the following paragraph on Sheet No. 4:



THE CITY OF
CANTON

WILLIAM J. HEALY II, MAYOR

From:

(G) TRAFFIC CONTROL PLAN

THE DEVELOPER/CONTRACTOR SHALL SUBMIT TO THE CITY ENGINEER A TRAFFIC CONTROL PLAN IN ACCORDANCE WITH CITY SUPPLEMENTAL SEPCIFICATION 01-00. DETOURS, IF NECESSARY SHALL BE APPROVED BY THE CITY ENGINEER PRIOR TO PLAN SUBMISSION. **THE CONTRACTOR MAY CLOSE MILL STREET FOR THE PURPOSE OF THE WATER AND SEWER CONSTRUCTION. ALL LOCAL AND EMERGENCY TRAFFIC MUST BE MAINTAINED.**

To:

G) TRAFFIC CONTROL PLAN

THE DEVELOPER/CONTRACTOR SHALL SUBMIT TO THE CITY ENGINEER A TRAFFIC CONTROL PLAN IN ACCORDANCE WITH CITY SUPPLEMENTAL SEPCIFICATION 01-00. DETOURS, IF NECESSARY SHALL BE APPROVED BY THE CITY ENGINEER PRIOR TO PLAN SUBMISSION.

Please sign this Addendum No. 1 at the bottom of this page as proof of receipt and **RETURN SAME WITH YOUR BID.**

Thank you for your cooperation in this matter.

Respectfully,

Paul Wilson, P.E.
Sanitary Engineer

BIDDERS AUTHORIZED SIGNATURE DATE

NAME / TITLE (Printed or Typed)

