

## **AGENDA**

### **BOARD OF CONTROL**

**Tuesday, October 18, 2022**

**Mayor's Conference Room: 8th Floor City Hall**

**9:00 AM**

1. Ordinance 221/2020  
Enter into Change Order No. 4 with Wenger Excavating, Inc. in the amount of \$8,019.18 for the Steese Area Roadway and Drainage-Phase 1, 39th St. NW Project, GP 1284 due to repair of a sanitary sewer lateral that was hit by a utility company, resulting in a new contract amount of \$3,353,131.17.
  
2. Ordinance 236/2022  
Enter into a Change Order No. 1 with Omnipro Services, LLC in the amount of \$110,560.00 for the Construction Oversight and Inspection Services on the Rebar Ave. NE/US-62 Realignment (Amazon), GP1378 Project due to substantial changes to the contractor's schedule and work hours on the project, resulting in a new contract amount of \$224,148.00.