

Addendum 1

City of Canton, Ohio
Purchasing Department
218 Cleveland Ave. SW, 6th floor
Canton, Ohio 44702

(Posted 4-12-16)

41st Street and 49th Street Area Water Improvement Project

Item/Project

Water Department

Responsible Department

Tuesday, April 19, 2016 at 2:00 PM local time

Bids Due On or Before

Bid Proposal Submitted By:

Company Name

Street Address

City

State

Zip

Contact Person

Phone No.

Email Address

41st Street and 49th Street Area Water Improvement Project
The City of Canton Water Department

Invitation to Bid Change 1:

This Addendum No. 1 shall be attached to and become part of the Contract Documents for the City of Canton Water Department, 41st Street and 49th Street Area Water Improvement Project:

On page 23 of the Invitation to Bid, under Section II: General Conditions, Item (45) “Starting and completing the work (Contract Duration)” shall be replaced with the following:

(45) Starting and completing the work (Contract Duration): The Contractor shall not start the work embraced in this contract before the date of a written Notice to Proceed from the City. The contractor is required to start work within 10 days after receiving the notice to proceed.

Due to Glenwood Intermediate School (a Plain Local School) being adjacent to the project, a Notice to Proceed will not be issued prior to Plain Local School’s last day for students, which is May 27th, 2016. The contractor will be expected to have the project completed and be off-site prior to Plain Local School’s first day for students, which is August 25th, 2016.

If the work done under this contract conflicts with other work done for or by the City, or with its consent, the City shall determine the time and manner of procedure of the operations carried on under this contract.

The duration of this agreement for the completion of the work embraced in this contract shall be **84 calendar days** from the Notice to Proceed date. The City will use ODOT Specification 108.06 through 108.09 in regards to delays and time extensions.

Contractor is responsible for any additional costs due to weather-sensitive construction, such as, but not limited to, protecting concrete from freezing, heating of water as needed, etc. as well as insuring that all materials used satisfy appropriate specifications such as, but not limited to, asphalt temperature specifications, non-frozen backfill material, etc.

The permitting of the Contractor to complete the work or any part thereof, after the time fixed for its completion, shall in no way operate as a waiver on the part of the City of any of its rights under this contract.